Project Status Report - WSDOT Highway Construction PI'OjeCtS 2003 Transportation Fundlng Package (Nickel)
09-11 11-13

Highway Project Delivery Summa 05-07 07-0
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : : :
SR 31, Metaline Falls to Int'l Border :
] AD |
PIN: 603199A 03-05 0507  07-09  09-11 1113 Total :
Baseline Budget * 2,400 13,500 0 0 0 15,900 '
Adjusted Budget 2,400 13,500 0 0 0 15,900 **Baseline
Net Change 0 0 0 0 0 0 Current
A $1.6 million Federal Earmark was received to address deficiencies in the Sullivan Creek Bridge. This bridge is on SR 31 and is
located within the limits of this project. The state match for these funds can be accomodated with the funds available for this
project. It is planned to construct this project under 2 stages, with the Sullivan Creek Bridge slated as stage 2. The overall nickel
funding for this project cost will not increase. The $1.6 million earmark is not included in the $15.9 million shown. AD |
Project de:\‘inition completed in pi’ior biennium. Preliminéary Engineering started:l in prior biennium.
1-90, Pines Road to Sullivan Road - Widen
PIN: 6090291 0305 0507 0709 0911 1113 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 10,498 6,609 0 0 0 17,107 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§ Preliminary engineering for roadside develoi)ment funded with Nici(el funds.
1-90, Argonne Road to Pines Road - Widen
PIN: 609029V 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 11,590 5,368 0 0 0 16,957 *Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§ Advertisement was a:dvanced to May 2003.
1-90, Geiger Road to US 2 Median Barrier L
PIN: 609047F =8 Ap |
: 03-05 05-07 07-09 09-11 11-13 Total I3 :
Baseline Budget * 559 222 0 0 0 781
Adjusted Budget 559 222 0 0 0 781 *Baseline
Net Change 0 0 0 0 0 0 Current
Project de:finition completed in pi‘ior biennium. Right ofiWay not required.
1-90, Sullivan-State Line Median Barrier i i
. | EN AD |
PIN: 609049D 03-05 0507  07-09  09-11 1113 Total | ]
Baseline Budget * 1,040 0 0 0 0 1,040 i i
Adjusted Budget 1,040 0 0 0 0 1,040 **Baseline
Net Change 0 0 0 0 0 0 Current
a I E
v f w0 i
Project de\‘lnltlon completed in phor biennium. Prellmlntary Engineering started in prior biennium. nght of Way not requued
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete

Environmental Documentation Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)
03-0

Highway Project Delivery Summary 1/04
Through June 2004 (Dollars in Thousands - Nickel Funds Only) :

SR 270, Pullman to Idaho State Line

PIN: 627000E 0305 0507 0709  09-11 11413 Total

05-07 07-0
1/05 1/07 1/08 1/09 110 111

1/06

RW
EN AD |

Baseline Budget * 10,001 18,472 0 0 0 28,473

Adjusted Budget 7,601 17,872 3,000 0 0 28,473 **Baseline

Net Change 2400  -600 3000 0 0 0 Current

WSDOT is analyzing the potential for construction cost increases of $7.1 million that is comprised of a number of factors. These
include rock and soil conditions, addition of retaining walls, and new county road standards that are required for the frontage road
system. Design work continues on this project to investigate methods to reduce or offset these cost increases. Methods under

consderation include adjustments to alignment, access control, and lane configuration. Project revisions will include public input.

The advertisement date may be delayed 5 to 10 months.

SR 395, NSC-Francis Avenue to Farwell Road

PIN: 600001A 03-05 0507  07-09  09-11
Baseline Budget* 35900 53910 18470 0 0 108,280
Adjusted Budget 47900 41910 18470 0 0 108,280

Net Change 12000 -12000 0 0 0 0

WSDOT is requesting a total advance of $12 million on this project. $6 million of the amount will be to cover right of way

expenditures during the current biennium that resulted from the settlement of a litigated taking of commercial property for right of

way at a level much higher than WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right ;

of way acquisition costs for other parcels in the corridor. The remaining $3 million is requested to accelerate an upcoming EN AD
construction phase (Gerlach to Wandermer - Grading) by accelerating the advertisement date from November 2004 to September RW
2004. It is anticipated that advancing the contract start date will decrease the dust control expenditures that will be needed for this B
project. This project remains on budget. However, the known and potential cost increases associated with the right of way

SR 395, NSC-US 2 to Wandermere & US 2 Lowering
PIN: 600003A 03-05 0507 0709

11-13 Total

*Baseline -

Current

09-11 11-13 Total

EN AD |
RW i i i
Project definition completed in ptior biennium. Preliminary Engineering started in prior biennium.

Project de:finition completed in pfior biennium. Prelimiri:ary Engineering starteé in prior biennium.

)

Baseline Budget * 1,210 8,300 35,640 35,500 0 80,650
**Baseline

Adjusted Budget 1,210 8,300 35,640 35,500 0 80,650

Net Change 0 0 0 0 0 0 Current

! ! ! ! | RW :
Project definition completed in ptior biennium. Some pieconstruction activities will be funded with ndn-Nickel funds.

112

113

NOTE:

'7’ w::::'t‘,?,?,:itfa-:-fansportaﬁon « Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).

31-Aug-04 02:24 PM

Milestones Legend

Project Definition Complete
Preliminary Engineering
E Environmental Documentation Complete

Advertisement

Open to Traffic
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Right of Way Certification |:| Preconstruction Phase

|:| Construction Phase
- Work Complete

Milestone Advance
Milestone Delay

m Milestone Complete



